
1

Summer Shutdown at CDFSummer Shutdown at CDF

Rob Roser
for the CDF Operations Group

August 26, 2004



2

This past weekThis past week

 Ground fault in TeV limited beam availability.
 None from Thursday-Sat night.

 Ground fault eventually removed on Sat afternoon
 Two smallish stores over the weekend
 Accelerator guys did shoot their second store with the B2

unwind algorithm.
 Very successful – will be implemented after the shutdown!

 We used the first store to complete all of our various pre-
shutdown tests  (pulsar, XFT, CSL parallel logger etc.

 Last store the goal was to run smoothly.  94% efficient for
entire store!
 Good time to shut down  
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This Week at CDFThis Week at CDF

 Collision hall is open
 SE Central arch pulled part way to begin CPR installation
 Work on the backside of the arch is going well.

 Running into lots of problems but no show stoppers.
 Back of the arch work will progress ahead of the schedule we have made.
 We will have to redress CMU signal cables in the “windows” in order to make optical

installation easier
 Thanks to Mike Lindgren for spending a couple of days here this week!

 Alignment team is here today and tomorrow doing as-founds of low beta quad
magnets

 Performed cryo maintenance
 Installed new valves on solenoid watt can
 Installing PS reset lines for remaining power supplies
 Most gas systems are now on nitrogen.  CMX/miniskirts are the only ones still

taking Ar-Eth
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Next Week at CDFNext Week at CDF

Monday
• Pull SE Central arch completely out
• Install scaffolding inside and begin to understand the issues

with chamber removal and installation

Tuesday
• Both plugs will be open – very limited access to collision hall

for non plug pulling personnel
• All scaffolding will be erected as well

Wednesday
• Bore access available

Thursday
• Better insulate silicon cooling lines
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Longer termLonger term

• Plugs will remain open through early October.
• COT work is suppose to complete around Oct 1.
• Leaving 2 weeks of checkout time before we close plugs
• Once plugs closed, they are expected to stay closed
• Flammable gas to muon chambers will be handled on a case by

case basis after mid October.


